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§ 143C‑8‑14.  Capital project reporting.
(a)	 Definitions. – The following definitions apply in this section:

(1)	 Capital project. – Any capital improvement, as that term is defined in 
G.S. 143C‑1‑1, that is (i) funded in whole or in part with State funds, including 
receipts, non‑General Fund sources, or statutorily or constitutionally 
authorized indebtedness of any kind, (ii) not complete, and (iii) authorized by 
the General Assembly for a total project cost of at least ten million dollars 
($10,000,000).

(2)	 Construction phase. – The status of a particular capital project as described 
using the terms customarily employed in the design and construction 
industries.

(b)	 Reporting. – The following reports on capital projects are required:
(1)	 By October 1 and April 1 of each year, the following reports shall be submitted 

to the Joint Legislative Oversight Committee on Capital Improvements and 
the Fiscal Research Division:
a.	 The Office of State Budget and Management shall report on the status 

of capital projects funded from the State Capital and Infrastructure 
Fund or other State funds.

b.	 Each State agency shall report on the status of agency capital projects 
funded from non‑State funds.

(2)	 Beginning January 1, and quarterly thereafter, each State agency shall report 
on the status of agency capital projects to the Office of State Budget and 
Management.

(c)	 Report Contents. – The reports required by subsection (b) of this section shall include 
at least the following information about every agency capital project:

(1)	 The current construction phase of the project.
(2)	 The anticipated time line from the current construction phase to project 

completion.
(3)	 Information about expenditures that have been made in connection with the 

project, regardless of source of the funds expended.
(4)	 Information about the adequacy of funding to complete the project, including 

estimates of how final expenditures will relate to initial estimates of 
expenditures, and whether or not scope reductions will be necessary in order 
to complete the project within its budget.

(5)	 For capital projects authorized within the most recent fiscal year only, an 
estimate of the operating costs for the project for the first five fiscal years of its 
operation.

(d)	 Additional Requirements. – In addition to the other reports required by this section, 
the State Construction Office shall submit a report on April 1 of each year to the Joint Legislative 
Oversight Committee on Capital Improvements and the Fiscal Research Division that contains 
the following:

(1)	 The status of the Facilities Condition Assessment Program (FCAP), including 
(i) summary information about the average length of time that passes between 
FCAP assessments for an average State building, (ii) detailed information 
about when the last FCAP assessment was for each State building complex, 
and (iii) detailed information about the condition and repairs and renovations 
needs of each State building complex.

(2)	 The status of plan review, approval, and permitting for each State capital 
improvement project and community college capital improvement project 
over which the Office exercises plan review, approval, and permitting 



G.S. 143C-8-14	 Page 2

authority, including (i) summary information about the workload of the Office 
during the previous quarter, including information about the average length of 
time spent by the State Construction Office on each major function it performs 
that is related to capital project approval, and (ii) detailed information about 
the amount of time spent engaged in those functions for each project that the 
State Construction Office worked on during the previous quarter.  (2021‑80, s. 
4.)


